

## Legislation Text

---

**File #:** 053-19, **Version:** 1

---

**Resolution:** (1) Approve a Budget for Design and Pre-construction Services of \$560,000 and (2) Authorize the Executive Director to Execute a Change Order with Turner Construction Company for Construction Manager at Risk (CM@R) Pre-construction Services at a Cost Not to Exceed \$250,000 for Terminal 2 Baggage Claim Security Exit. **(Aviation/Engineering)**