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October 26, 2017 
 
Pamela Kershaw 
Director of Commercial Real Estate 
Port of Oakland 
530 Water Street 
Oakland, CA 94607 
pkershaw@portoakland.com 
 
RE: Request for Extension of Temporary Right-of-Entry and Construction Access 

Agreements for Oakland Waterfront Trails 
 
Dear Ms. Kershaw: 
 
The City of Oakland (City) is requesting term extensions for Temporary Right-of-Entry and 
Construction Access Agreements for Oakland Waterfront Trails at Livingston Pier sites (P.A. 
#2016-142), Embarcadero Cove (P.A. #2016-143), and Crowley (P.A. #2016-144).  Agreements 
were approved by the Port Board of Commissions (Port Ordinance No. 4368) and executed on 
May 5, 2016, with the terms expiring on December 31, 2017. 
 
Due to delays in acquiring contractors for the Livingston Pier project, further discussions needed 
with Bay Conservation and Development Commission (BCDC) for the public trail at British 
Marine at Embarcadero Cove, and uncertainty in future tenancy of the Crowley site, the City 
requests the Port of Oakland to extend the agreement terms and conditions to December 31, 
2020, for the City to complete the construction of the waterfront trails.     
 
Please contact me at (510) 238-3389 or wkim@oaklandnet.com if you have any questions or 
require more information.  Thank you. 
 
 
Sincerely, 
 
 
 
WooJae Kim, P.E. 
Capital Improvement Project Coordinator  
 
 
cc: Lesley Estes, Measure DD Program Manager 

           WooJae Kim


